


Trend in Production and Consumption Annex A Group I - CFCs



* Source: Data reported to Ozone Secretariat as per Article 7
 ** Source: Country Programme approved by ExCom (07/94)
 *** Country does not produce any ODS

Project Title	AIODS	Approved	Expected	Actual	Status
Country programme preparation	0	Jun-91	Jun-92		CLO
Reconnaissance survey and training	0	Jun-91	Jun-92	Jun-93	FIN
Country programme preparation	0	Feb-92	Jun-93	Sep-94	FIN
Conversion to CFC-free technology in the manufacture of aerosol at Advanced Chemical Industries Ltd. (ACI)	123.6	Jul-95	Jul-96		ONG
Project preparation assistance	0	Sep-94	May-95	Dec-96	FIN
Institutional strengthening under the Multilateral Fund for the Implementation of the Montreal Protocol	0	Sep-94	Sep-97	Feb-99	FIN
Project preparation in refrigeration recycling	0	Feb-97	Jan-98	Sep-99	FIN
Renewal of the institutional strengthening project for the phase-out of ODSs under the Montreal Protocol (Phase II)	0	Nov-99	Dec-01		ONG
Implementation of the RMP: Training of trainers in good refrigerant management practices and implementation of a national technicians training programme	0	Nov-99	Dec-01		ONG
Implementation of the RMP: Training programme for customs officers	0	Nov-99	Dec-01		ONG
Implementation of the RMP: Monitoring of the activities included in the RMP	0	Nov-99	Dec-02		ONG
Implementation of the RMP: Implementation of a national recovery and recycling project	12.6	Nov-99	Dec-02		ONG